
Habitat for Humanity

Polk Rehab 2015
Tentative Schedule

Date Tasks # of Vols Leaders

2/23-3/6 Complete survey

3/9-3/20 Clean yard, demo shed, repair front steps

3/21 Demo interior and exterior 10 - 20 2 - 4

3/23-3/27 Complete demo  

3/28 Build back stoop and shed 10 - 20 2 - 4

3/30-4/3 Finish stoop and shed, roof each

4/4 No Work, Easter weekend

4/7-/4/10 Repair or replace windows and doors as needed

4/11

Remove kitchen door, frame and cover hole, 

remove side stoop 8 - 12 1 - 2

4/13-4/17 install starter strip and soffit

4/18 Install vinyl siding 12 - 20 2 - 4

4/20-4/24 Repair drywall, install gutters, remove int doors

4/25 Clean and prime walls, trim, doors and ceilings 12 - 16 2 - 3

4/27-5/1 finish priming

5/2 Paint walls, trim, doors and ceiling 12 - 16 2 - 3

5/4-5/8 Finish painting

5/9 Install interior doors, miscellaneous 6 - 8 1 - 2

5/11-5/15

Finish electrical- new outlets, switches, lights; 

install carpet and vinyl

5/16 Install kitchen/bath cabinets, counters, shoe mold 8 - 12 1 - 2

5/18 - 5/22 Build/install shelving; pressure wash decks

5/23 No Work, Memeorial weekend

5/26 - 5/29 Finish plumbing

5/30 Landscape, clean inside, stain porches and steps 10 - 16 2 - 3

6/1 - 6/5 Punch list

6/6 Make up day

6/7 Dedication Everyone Invited


